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ESTIMATE RUN 01/28/2009

ESTIMATE SUMMARY 10:08:40

CONTID: C15576         ESTIMATE NO: 0011 PROG 2005

PCN: 15576-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 58: WASHINGTON AVENUE BRIDGE PERCENT TIME:

PROJECT NO: BR 0581-008                   

SH 58: WASHINGTON AVENUE BRIDGE

NAME OF ROAD: 058A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/28/2009 DATE TIME STARTED 03/10/2008

5670 FRANKLIN STREET DATE LET 12/13/2007 DATE WORK BEGAN 03/10/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/10/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,318,818.34 PARTICIPATING $ $ 147,318.41

AWARD PROJECT AMT: 4,844,120.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
132,261.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,419.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.49

TIME ALLOW:

ORIG TIME ALLOW:

390 WORK DAYS

WORK DAYS390

42.58%

3,053,884.67

147,318.41

279,579.56

275,160.01

$

$

$

$

2,264,933.67

0.00

2,264,933.67

497,726.44

2,762,660.11

-60,892.01

0.00

2,701,768.10

0.00

AMOUNT DUE 2,701,768.10 275,160.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,160.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

193.0
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.600

L S 0.100 10,000.00

100,000.00000 0.700 70,000.00

201-00000  
 

0010 *REMOVAL OF INLET 3.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00019  
 

0015 *REMOVAL OF PIPE 158.000 72.000

LF  17.000 255.00

15.00000 89.000 1,335.00

202-00035  
 

0020 REMOVAL OF DELINEATOR 4.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

202-00090  
 

0025 REMOVAL OF MEDIAN COVER 38.000 8.670

SY  0.000 0.00

14.00000 8.670 121.38

202-00195  
 

0030 REMOVAL OF SIDEWALK 28.000 13.000

SY  0.000 0.00

18.00000 13.000 234.00

202-00200  
 

0035 REMOVAL OF CURB 142.000 104.000

LF  0.000 0.00

7.00000 104.000 728.00

202-00201  
 

0040 REMOVAL OF GUTTER 162.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

202-00202  
 

0045 REMOVAL OF CURB AND GUTTER 131.000 70.000

LF  0.000 0.00

8.00000 70.000 560.00

202-00203  
 

0050 REMOVAL OF CONCRETE CURB RAMP 36.000 13.000

SY  0.000 0.00

20.00000 13.000 260.00

202-00206  
 

0055 REMOVAL OF ASPHALT MAT 1,527.000 173.000

SY  0.000 0.00

11.00000 173.000 1,903.00

202-00220  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 4,655.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00240  
 

0065 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

50.00000 2.000 100.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

700.00000 1.000 700.00

202-00828  
 

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

202-00840  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 217.000 68.000

LF  0.000 0.00

15.00000 68.000 1,020.00

202-01130  
 

0085 *REMOVAL OF GUARDRAIL TYPE 4 410.000 410.000

LF  0.000 0.00

19.00000 410.000 7,790.00

202-01140  
 

0095 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

0100 CLEAN CULVERT 3.000 2.000

EACH 0.000 0.00

1,825.00000 2.000 3,650.00

202-04002  
 

0105 CLEAN VALVE BOX 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

0110 *UNCLASSIFIED EXCAVATION 2,455.000 1,982.000

CY  194.000 3,298.00

17.00000 2,176.000 36,992.00

203-00000  
 

0115 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 222.000 80.000

CY  0.000 0.00

12.00000 80.000 960.00

203-00060  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 BLADING 200.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500  
 

0125 *POTHOLING 50.000 27.000

HOUR 0.000 0.00

180.00000 27.000 4,860.00

203-01597  
 

0130 *SWEEPING (WITH PICKUP BROOM) 300.000 64.750

HOUR 15.500 2,170.00

140.00000 80.250 11,235.00

203-01622  
 

0135 STRUCTURE EXCAVATION 222.000 161.000

CY  0.000 0.00

9.00000 161.000 1,449.00

206-00000  
 

0140 TOPSOIL 170.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
 

0145 EROSION LOG (12 INCH) 600.000 115.000

LF  0.000 0.00

7.50000 115.000 862.50

208-00002  
 

0150 SILT FENCE 400.000 188.000

LF  0.000 0.00

7.00000 188.000 1,316.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 6.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

208-00045  
 

0160 STORM DRAIN INLET PROTECTION 10.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

208-00050  
 

0165 RIGID INLET PROTECTION DEVICE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00055  
 

0170 STABILIZED CONSTRUCTION ENTRANCE 6.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.000 0.00

8,000.00000 0.500 4,000.00

208-00100  
 

0180 EROSION CONTROL SUPERVISOR 700.000 241.700

HOUR 20.130 1,610.40

80.00000 261.830 20,946.40

208-00205  
 

0185 *RESET LUMINAIRE 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00760  
 

0190 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-00810  
 

0195 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

210-00815  
 

0200 *RESET TRAFFIC SIGNAL HEAD 10.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

210-00831  
 

0205 *RESET TRAFFIC SIGNAL POLE 2.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

210-00840  
 

0210 *RESET TRAFFIC SIGNAL MAST ARM 2.000 1.000

EACH 0.000 0.00

540.00000 1.000 540.00

210-00842  
 

0215 *RESET PEDESTRIAN SIGNAL HEAD 4.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

210-00865  
 

0220 ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-04050  
 

0225 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00006  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

0235 *MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00003  
 

0240 *MULCHING (WOOD CHIP) 24.000 0.000

CF  0.000 0.00

48.00000 0.000 0.00

213-00008  
 

0245 *MULCH TACKIFIER 125.000 0.000

LB  0.000 0.00

2.35000 0.000 0.00

213-00061  
 

0250 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

214-00000  
 

0255 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

214-00215  
 

0260 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 11.100

SY  0.000 0.00

1.95000 11.100 21.65

216-00041  
 

0265 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.060

L S 0.000 0.00

4,400.00000 0.060 264.00

250-00010  
 

0270 *HEALTH AND SAFETY OFFICER 100.000 8.000

HOUR 0.000 0.00

58.00000 8.000 464.00

250-00110  
 

0275 AGGREGATE BASE COURSE (CLASS 6) 328.240 315.240

CY  13.000 325.00

25.00000 328.240 8,206.00

304-06007  
 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 245.000 194.210

TON 42.730 4,273.00

100.00000 236.940 23,694.00

403-00720  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 265.000 0.000

TON 0.000 0.00

71.30000 0.000 0.00

403-09221  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 921.000 0.000

TON 0.000 0.00

59.80000 0.000 0.00

403-34871  
 

0295 *EMULSIFIED ASPHALT (SLOW-SETTING) 316.000 2.000

GAL 0.000 0.00

2.15000 2.000 4.30

411-10255  
 

0300 GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

420-00101  
 

0305 *DRILLED CAISSON (36 INCH) 38.000 19.000

LF  0.000 0.00

150.00000 19.000 2,850.00

503-00036  
 

0310 RIPRAP (6 INCH) 6.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

506-00206  
 

0315 CONCRETE SLOPE AND DITCH PAVING 30.000 19.000

CY  0.000 0.00

325.00000 19.000 6,175.00

507-00000  
 

0320 *18 INCH REINFORCED CONCRETE PIPE 111.000 111.000

LF  0.000 0.00

70.00000 111.000 7,770.00

603-01180  
 

0325 *24 INCH REINFORCED CONCRETE PIPE 154.000 154.000

LF  0.000 0.00

100.00000 154.000 15,400.00

603-01240  
 

0330 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

603-05018  
 

0335 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

604-00305  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

604-30010  
 

0345 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-30015  
 

0350 *GUARDRAIL TYPE 7 (SPECIAL) 20.000 20.000

LF  0.000 0.00

65.00000 20.000 1,300.00

606-00705  
 

0355 *GUARDRAIL TYPE 7 (STYLE CA) 283.000 213.000

LF  0.000 0.00

75.00000 213.000 15,975.00

606-00710  
 

0360 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 159.000 60.000

LF  0.000 0.00

175.00000 60.000 10,500.00

606-00716  
 

0365 *GUARDRAIL TYPE 7 (STYLE CD) 392.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00730  
 

0370 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

1,029.00000 0.000 0.00

606-01320  
 

0375 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,387.00000 0.000 0.00

606-01370  
 

0380 *END ANCHORAGE TYPE 3K 4.000 0.000

EACH 0.000 0.00

986.00000 0.000 0.00

606-01390  
 

0385 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,560.00000 0.000 0.00

606-02005  
 

0390 *FENCE (PLASTIC) 266.000 266.000

LF  0.000 0.00

15.20000 266.000 4,043.20

607-11525  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 CONCRETE SIDEWALK (6 INCH) 2.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

608-00006  
 

0400 CONCRETE CURB RAMP 33.000 5.300

SY  0.000 0.00

145.00000 5.300 768.50

608-00010  
 

0405 CURB AND GUTTER TYPE 2 (SECTION I-B) 99.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-21010  
 

0410 CURB AND GUTTER TYPE 2 (SECTION II-B) 182.000 25.000

LF  0.000 0.00

18.00000 25.000 450.00

609-21020  
 

0415 GUTTER TYPE 2 (4 FOOT) 227.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-24004  
 

0420 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0425 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0430 *2 INCH ELECTRICAL CONDUIT (BORED) 264.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-00206  
 

0435 *3 INCH ELECTRICAL CONDUIT (BORED) 528.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

613-00306  
 

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 50.000

LF  0.000 0.00

7.00000 50.000 350.00

613-01200  
 

0445 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 338.000

LF  0.000 0.00

8.00000 338.000 2,704.00

613-01300  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *PULL BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,070.00000 0.000 0.00

613-07000  
 

0455 *SIGN PANEL (CLASS I) 18.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0460 *SIGN PANEL (CLASS II) 224.000 0.000

SF  0.000 0.00

23.25000 0.000 0.00

614-00012  
 

0465 *SIGN PANEL (CLASS III) 112.000 0.000

SF  0.000 0.00

25.53000 0.000 0.00

614-00013  
 

0470 *STEEL SIGN POST (W 10X22) 52.000 0.000

LF  0.000 0.00

77.00000 0.000 0.00

614-01022  
 

0475 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 19.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

614-01583  
 

0480 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

2,150.00000 0.000 0.00

614-03005  
 

0485 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 1.000

EACH 0.000 0.00

770.00000 1.000 770.00

614-70336  
 

0490 *PEDESTRIAN PUSH BUTTON 2.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

614-72860  
 

0495 *LOOP DETECTOR WIRE 712.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

614-72875  
 

0500 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 1.000

EACH 0.000 0.00

1,020.00000 1.000 1,020.00

614-84100  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 CONSTRUCTION SURVEYING 1.000 0.600

L S 0.100 6,000.00

60,000.00000 0.700 42,000.00

625-00000  
 

0510 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

392,000.00000 0.600 235,200.00

626-00000  
 

0515 PUBLIC INFORMATION SERVICES 1.000 0.460

L S 0.040 300.00

7,500.00000 0.500 3,750.00

626-01000  
 

0520 *EPOXY PAVEMENT MARKING 53.000 0.000

GAL 0.000 0.00

95.00000 0.000 0.00

627-00005  
 

0525 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 230.000 57.780

GAL 22.230 666.90

30.00000 80.010 2,400.30

627-00012  
 

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 312.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-01001  
 

0535 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

161.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30327  
 

0540 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0545 *FLAGGING 1,457.500 1,433.500

HOUR 24.000 520.80

21.70000 1,457.500 31,627.75

630-00000  
 

0550 *TRAFFIC CONTROL INSPECTION 156.000 130.000

DAY 18.000 2,700.00

150.00000 148.000 22,200.00

630-00007  
 

0555 *TRAFFIC CONTROL MANAGEMENT 390.000 158.000

DAY 24.000 12,000.00

500.00000 182.000 91,000.00

630-00012  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 0.750

HOUR 0.000 0.00

15.00000 0.750 11.25

630-00015  
 

0565 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

775.00000 2.000 1,550.00

630-80001  
 

0570 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 7.000

EACH 0.000 0.00

250.00000 7.000 1,750.00

630-80335  
 

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 92.000 38.500

EACH 0.000 0.00

40.00000 38.500 1,540.00

630-80341  
 

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 50.000

EACH 0.000 0.00

40.00000 50.000 2,000.00

630-80342  
 

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 5.500

EACH 0.000 0.00

40.00000 5.500 220.00

630-80343  
 

0590 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 196.000 64.000

SF  0.000 0.00

25.00000 64.000 1,600.00

630-80344  
 

0595 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

630-80355  
 

0600 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

630-80358  
 

0605 *DRUM CHANNELIZING DEVICE 350.000 92.000

EACH 0.000 0.00

25.00000 92.000 2,300.00

630-80360  
 

0610 CONCRETE BARRIER (TEMPORARY) 2,030.000 1,010.000

LF  5.000 175.00

35.00000 1,015.000 35,525.00

630-80370  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *TRAFFIC CONE 500.000 100.000

EACH 0.000 0.00

5.00000 100.000 500.00

630-80380  
 

0620 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

630-85010  
 

0625 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

9,300.00000 1.000 9,300.00

630-85040  
 

0630 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0635 F/A PARTNERING 12,500.000 2,590.180

F A 0.000 0.00

1.00000 2,590.180 2,590.18

700-70011  
 

0640 F/A FUEL COST ADJUSTMENT 25,000.000 753.600

F A -260.340 -260.34

1.00000 493.260 493.26

700-70016  
 

0645 F/A ON-THE-JOB TRAINEE 1,400.000 1,151.600

EACH 106.400 106.40

1.00000 1,258.000 1,258.00

700-70020  
 

0650 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0655 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0660 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0665 F/A EROSION CONTROL 10,000.000 6,361.980

F A 0.000 0.00

1.00000 6,361.980 6,361.98

700-70380  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0675 F/A LANDSCAPE RESTORATION 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1310 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 
MARKING

2,293.600 2,293.600

SF  0.000 0.00

2.10000 2,293.600 4,816.56

202-00250  
 

1315 ADDED ITEM (LUMP SUM)/ UNIFORMED TRAFFIC CONTROL  
(OFFICER'S HOURS AND VEHICLES)

0.179 0.179

L S 0.000 0.00

18,000.00000 0.179 3,222.00

900-00014  
 

1320 ADDED ITEM (LUMP SUM)/ TEMPORARY SIGNALS REVISED 1.000 1.000

L S 0.000 0.00

6,999.00000 1.000 6,999.00

900-00014  
 

1325 ADDED ITEM (LUMP SUM)/ CORRECTION TO CHANGE ORDER NO.5 1.000 1.000

L S 0.000 0.00

676.63000 1.000 676.63

900-00014  
 

CAT 0200 $44,140.16 848,043.84CURRENT AMT 2,056,456.95 $$

CAT NO0300 STR. E-16-XR 

0680 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

140,000.00000 1.000 140,000.00

202-00400  
 

0685 STRUCTURE EXCAVATION 1,340.000 816.000

CY  262.000 2,358.00

9.00000 1,078.000 9,702.00

206-00000  
 

0690 *STRUCTURE BACKFILL (CLASS 1) 1,196.000 478.000

CY  0.000 0.00

50.00000 478.000 23,900.00

206-00100  
 

0695 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0700 *MECHANICAL REINFORCEMENT OF SOIL 1,011.000 404.000

CY  0.000 0.00

15.60000 404.000 6,302.40

206-00360  
 

0705 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01781  
 

0710 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01782  
 

0715 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 220.000 0.000

TON 0.000 0.00

71.30000 0.000 0.00

403-09221  
 

0720 *DRILLED CAISSON (30 INCH) 610.600 416.600

LF  194.000 21,340.00

110.00000 610.600 67,166.00

503-00030  
 

0725 *DRILLED CAISSON (42 INCH) 197.000 197.000

LF  0.000 0.00

175.00000 197.000 34,475.00

503-00042  
 

0730 PRECAST PANEL FACING 1,720.000 817.250

SF  0.000 0.00

22.00000 817.250 17,979.50

504-04420  
 

0730 MATERIAL ALLOWANCE PRECAST PANEL FACING 902.750

SF  0.000 0.00

17.00000 902.750 15,346.75

0735 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 27.000 7.500

CY  0.000 0.00

330.00000 7.500 2,475.00

507-00100  
 

0740 *WATERPROOFING (MEMBRANE) 1,318.000 0.000

SY  0.000 0.00

9.51000 0.000 0.00

515-00120  
 

0745 CONCRETE CLASS D (BRIDGE) 488.000 227.860

CY  40.000 16,000.00

400.00000 267.860 107,144.00

601-03040  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0750 *STRUCTURAL CONCRETE COATING 798.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

0755 *REINFORCING STEEL 24,244.000 11,194.700

LB  5,631.000 3,941.70

0.70000 16,825.700 11,777.99

602-00000  
 

0760 *REINFORCING STEEL (EPOXY COATED) 98,154.000 44,036.000

LB  6,710.000 5,703.50

0.85000 50,746.000 43,134.10

602-00020  
 

0765 *BRIDGE RAIL TYPE 7 (SPECIAL) 338.000 169.000

LF  0.000 0.00

100.00000 169.000 16,900.00

606-10705  
 

0770 *FENCE CHAIN LINK (SPECIAL) 275.000 0.000

LF  0.000 0.00

21.82000 0.000 0.00

607-53005  
 

0775 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 346.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

610-00020  
 

0780 *3/4 INCH ELECTRICAL CONDUIT 56.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00075  
 

0785 *1 INCH ELECTRICAL CONDUIT 120.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00100  
 

0790 *2 INCH ELECTRICAL CONDUIT 338.000 30.000

LF  0.000 0.00

8.00000 30.000 240.00

613-00200  
 

0795 *3 INCH ELECTRICAL CONDUIT 338.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-00300  
 

0800 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 300.000

LF  0.000 0.00

7.00000 300.000 2,100.00

613-01200  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-XR 

0805 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 150.000

LF  0.000 0.00

8.00000 150.000 1,200.00

613-01300  
 

0810 *WIRING 1.000 0.000

L S 0.000 0.00

6,850.00000 0.000 0.00

613-10000  
 

0815 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
 

0820 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000

EACH 0.000 0.00

1,210.00000 0.000 0.00

613-70150  
 

0825 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 10,054.000 4,275.086

SF  0.000 0.00

40.00000 4,275.086 171,003.44

618-01992  
 

0825 MATERIAL ALLOWANCE PRESTRESS BOX GIRDER 0.000

SF  0.000 0.00

32.01000 0.000 0.00

0825 MATERIAL ALLOWANCE GIRDERS 1,652.700

SF  0.000 0.00

32.01000 1,652.700 52,902.93

0825 MATERIAL ALLOWANCE GIRDERS 0.000

SF  4,131.870 132,261.15

32.01000 4,131.870 132,261.16

0830 *SHOTCRETE CLASS 3 132.000 52.900

SY  0.000 0.00

123.00000 52.900 6,506.70

641-10052  
 

CAT 0300 $181,604.35 884,516.97CURRENT AMT 1,219,049.98 $$

CAT NO0320 RETAINING WALL - STR. E-16-BM 

0835 STRUCTURE EXCAVATION 619.000 210.000

CY  0.000 0.00

9.00000 210.000 1,890.00

206-00000  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 RETAINING WALL - STR. E-16-BM 

0840 *STRUCTURE BACKFILL (CLASS 1) 346.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
 

0845 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

0850 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

17,000.00000 0.000 0.00

206-01783  
 

0855 DRILLED CAISSON (30 INCH) 1,380.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

503-00030  
 

0860 CONCRETE CLASS D (WALL) 129.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0865 *STRUCTURAL CONCRETE COATING 261.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

0870 REINFORCING STEEL (EPOXY COATED) 10,868.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

0875 GEOCOMPOSITE DRAIN WITH PIPE 181.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

605-83002  
 

CAT 0320 $0.00 1,890.00CURRENT AMT 271,870.80 $$

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0880 STRUCTURE EXCAVATION 316.000 0.000

CY  148.000 1,332.00

9.00000 148.000 1,332.00

206-00000  
 

0885 *STRUCTURE BACKFILL (CLASS 1) 417.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00100  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0890 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

0895 *MECHANICAL REINFORCEMENT OF SOIL 272.000 0.000

CY  0.000 0.00

15.60000 0.000 0.00

206-00360  
 

0896 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 
E-16-XS

0.000 0.000

L S 0.000 0.00

590.62500 0.000 0.00

900-00014  
 

0900 *DRILLED CAISSON (36 INCH) 208.000 0.000

LF  208.000 31,200.00

150.00000 208.000 31,200.00

503-00036  
 

0905 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 31.000

SF  -31.000 -3,999.00

129.00000 0.000 0.00

504-04425  
 

0906 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE- PORTAL CAP 
& PORTAL ARCH

0.500 0.000

EACH 0.500 4,050.00

8,100.00000 0.500 4,050.00

900-00007  
 

0910 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000

CY  0.000 0.00

330.00000 0.000 0.00

507-00100  
 

0915 STRUCTURAL STEEL 66,148.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

509-00000  
 

0915 MATERIAL ALLOWANCE STR. STEEL 66,148.000

LB  0.000 0.00

0.61000 66,148.000 40,350.28

0915 MATERIAL ALLOWANCE STR.STEEL 66,012.863

LB  0.000 0.00

0.24100 66,012.863 15,909.10

0915 MATERIAL ALLOWANCE STR. STEEL 25,756.500

LB  0.000 0.00

3.14000 25,756.500 80,875.41
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PCN: 15576-BID    ESTIMATE RUN

PROJECT: BR 0581-008                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0915 MATERIAL ALLOWANCE STR STEEL 40,391.500

LB  0.000 0.00

3.14000 40,391.500 126,829.31

0920 STRUCTURAL STEEL (GALVANIZED) 5,158.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

509-00001  
 

0920 MATERIAL ALLOWANCE STR STEEL (GAV) 5,158.000

LB  0.000 0.00

2.00000 5,158.000 10,316.00

0925 BEARING DEVICE (TYPE I) 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

512-00101  
 

0930 BRIDGE RAIL (STEEL) 279.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-01011  
 

0931 BRIDGE RAIL (STEEL) INCREASED UNIT COST E-16-XS 0.000 0.000

LF  0.000 0.00

280.96000 0.000 0.00

514-01011  
 

0932 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE STR E-16-XS 0.000 0.000

LF  0.000 0.00

90.59000 0.000 0.00

607-53001  
 

0935 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

518-00000  
 

0940 CONCRETE CLASS D (BRIDGE) 146.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

0945 MASONRY VENEER (BRICK) 384.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

601-40002  
 

0950 CUT STONE VENEER (SLAB) 222.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

601-40006  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

0955 CUT STONE VENEER (ASHLER) 258.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

601-40007  
 

0960 MASONRY WALL 896.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

601-40010  
 

0965 *STRUCTURAL CONCRETE COATING 102.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

0970 REINFORCING STEEL (EPOXY COATED) 16,521.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

0975 *3/4 INCH ELECTRICAL CONDUIT 202.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00075  
 

0980 *1 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00100  
 

0985 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01075  
 

0990 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 112.500 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

0995 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

1005 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

613-16000  
 

1010 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

613-16025  
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PCN: 15576-BID    ESTIMATE RUN

PROJECT: BR 0581-008                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS 

1010 MATERIAL ALLOWANCE LUMIAIRE 15.000

EACH 0.000 0.00

238.52000 15.000 3,577.80

1015 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

613-40012  
 

1020 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
 

1025 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000

EACH 0.000 0.00

2,030.00000 0.000 0.00

613-75100  
 

1030 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000

EACH 0.000 0.00

1,290.00000 0.000 0.00

613-76100  
 

1030 MATERIAL ALLOWANCE LUMINAIR 13.000

EACH -13.000 -7,889.96

606.92000 0.000 0.00

1031 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) COST 
SAVING LUMINAIRE

0.000 0.000

EACH 0.000 0.00

1,140.00000 0.000 0.00

613-76100  
 

1031 MATERIAL ALLOWANCE LUMINAIR 0.000

EACH 13.000 7,889.96

606.92000 13.000 7,889.96

CAT 0330 $32,583.00 322,329.86CURRENT AMT 766,615.55 $$

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1035 STRUCTURE EXCAVATION 316.000 316.000

CY  0.000 0.00

9.00000 316.000 2,844.00

206-00000  
 

1040 *STRUCTURE BACKFILL (CLASS 1) 417.000 417.000

CY  0.000 0.00

50.00000 417.000 20,850.00

206-00100  
 



CONTID: C15576         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1045 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00200  
 

1050 *MECHANICAL REINFORCEMENT OF SOIL 272.000 272.000

CY  0.000 0.00

15.60000 272.000 4,243.20

206-00360  
 

1051 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 
E-16-XT

1.000 0.000

L S 1.000 590.63

590.62500 1.000 590.63

900-00014  
 

1055 *DRILLED CAISSON (36 INCH) 208.300 208.300

LF  0.000 0.00

150.00000 208.300 31,245.00

503-00036  
 

1060 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 0.000

SF  0.000 0.00

129.00000 0.000 0.00

504-04425  
 

1061 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE - PORTAL CAP
& PORTAL ARCH

0.000 0.000

EACH 0.000 0.00

8,100.00000 0.000 0.00

900-00007  
 

1065 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 6.500

CY  0.000 0.00

330.00000 6.500 2,145.00

507-00100  
 

1070 STRUCTURAL STEEL 66,148.000 66,148.000

LB  0.000 0.00

6.00000 66,148.000 396,888.00

509-00000  
 

1070 MATERIAL ALLOWANCE STR. STEEL 0.000

LB  0.000 0.00

0.61000 0.000 0.00

1070 MATERIAL ALLOWANCE STR.STEEL 0.000

LB  0.000 0.00

0.24100 0.000 0.00

1070 MATERIAL ALLOWANCE STR.STEEL 0.000

LB  0.000 0.00

3.14000 0.000 0.00
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PCN: 15576-BID    ESTIMATE RUN

PROJECT: BR 0581-008                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1070 MATERIAL ALLOWANCE STR STEEL 0.000

LB  0.000 0.00

3.14000 0.000 0.00

1075 STRUCTURAL STEEL (GALVANIZED) 5,158.000 5,158.000

LB  0.000 0.00

3.00000 5,158.000 15,474.00

509-00001  
 

1075 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000

LB  0.000 0.00

2.00000 0.000 0.00

1080 BEARING DEVICE (TYPE I) 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

512-00101  
 

1085 BRIDGE RAIL (STEEL) 279.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-01011  
 

1086 BRIDGE RAIL (STEEL) INCREASED  UNIT COST  E-16-XT 0.000 0.000

LF  0.000 0.00

280.96000 0.000 0.00

514-01011  
 

1087 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE E-16-XT 138.000 0.000

LF  138.000 12,501.42

90.59000 138.000 12,501.42

607-53001  
 

1090 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

518-00000  
 

1095 CONCRETE CLASS D (BRIDGE) 146.000 146.000

CY  0.000 0.00

400.00000 146.000 58,400.00

601-03040  
 

1100 MASONRY VENEER (BRICK) 384.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

601-40002  
 

1105 CUT STONE VENEER (SLAB) 222.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

601-40006  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1110 CUT STONE VENEER (ASHLER) 258.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

601-40007  
 

1115 MASONRY WALL 896.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

601-40010  
 

1120 *STRUCTURAL CONCRETE COATING 102.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

1125 REINFORCING STEEL (EPOXY COATED) 16,521.000 16,521.000

LB  0.000 0.00

0.85000 16,521.000 14,042.85

602-00020  
 

1130 *3/4 INCH ELECTRICAL CONDUIT 202.000 170.000

LF  0.000 0.00

8.00000 170.000 1,360.00

613-00075  
 

1135 *1 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00100  
 

1140 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01075  
 

1145 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 158.000 158.000

LF  0.000 0.00

7.00000 158.000 1,106.00

613-01200  
 

1150 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 140.000 140.000

LF  0.000 0.00

8.00000 140.000 1,120.00

613-01300  
 

1155 *WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

6,850.00000 0.000 0.00

613-10010  
 

1160 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

613-16000  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT 

1165 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

613-16025  
 

1165 MATERIAL ALLOWANCE LUMINAIRE 15.000

EACH 0.000 0.00

238.52000 15.000 3,577.80

1170 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 1.000

EACH 0.000 0.00

430.00000 1.000 430.00

613-40012  
 

1175 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,070.00000 0.000 0.00

613-50100  
 

1180 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000

EACH 0.000 0.00

2,030.00000 0.000 0.00

613-75100  
 

1185 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000

EACH 0.000 0.00

1,290.00000 0.000 0.00

613-76100  
 

1185 MATERIAL ALLOWANCE LUMINAIRE 13.000

EACH -13.000 -7,889.96

606.92000 0.000 0.00

1186 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) NEW 
LUMINAIRE PRICE

0.000 0.000

EACH 0.000 0.00

1,140.00000 0.000 0.00

613-76100  
 

1186 MATERIAL ALLOWANCE LUMINAIR 0.000

EACH 13.000 7,889.96

606.92000 13.000 7,889.96

CAT 0340 $13,092.05 577,907.86CURRENT AMT 783,391.10 $$

CAT NO0350 PEDESTRIAN PLAZAS 

1190 STRUCTURE EXCAVATION 93.000 73.000

CY  0.000 0.00

9.00000 73.000 657.00

206-00000  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 PEDESTRIAN PLAZAS 

1195 *STRUCTURE BACKFILL (CLASS 1) 89.000 54.000

CY  0.000 0.00

50.00000 54.000 2,700.00

206-00100  
 

1200 *MECHANICAL REINFORCEMENT OF SOIL 223.000 107.000

CY  0.000 0.00

15.60000 107.000 1,669.20

206-00360  
 

1205 TOPSOIL 26.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00205  
 

1210 SEEDING (NATIVE) 0.060 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00006  
 

1215 SOIL CONDITIONING 0.060 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

1220 MULCHING (WEED FREE) 0.060 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00003  
 

1225 MULCH TACKIFIER 6.000 0.000

LB  0.000 0.00

2.35000 0.000 0.00

213-00061  
 

1230 *BLOCK FACING 717.000 380.000

SF  0.000 0.00

6.13000 380.000 2,329.40

504-04410  
 

1235 PIPE RAILING 95.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

1240 PEDESTRIAN RAILING (STEEL)(SPECIAL) 128.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

514-00201  
 

1245 CONCRETE CLASS D 5.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03000  
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PCN: 15576-BID    ESTIMATE RUN 01/28/2009

PROJECT: BR 0581-008                   ESTIMATE NO: 0011 10:08:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 PEDESTRIAN PLAZAS 

1250 REINFORCING STEEL (EPOXY COATED) 381.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

1255 CONCRETE SIDEWALK (6 INCH) 150.000 23.200

SY  0.000 0.00

30.00000 23.200 696.00

608-00006  
 

1260 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 792.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

610-00020  
 

CAT 0350 $0.00 8,051.60CURRENT AMT 67,358.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1265 FIELD OFFICE (CLASS 2) 1.000 0.600

EACH 0.100 4,000.00

40,000.00000 0.700 28,000.00

620-00002  
 

1270 FIELD LABORATORY (CLASS 2) 1.000 0.600

EACH 0.100 4,000.00

40,000.00000 0.700 28,000.00

620-00012  
 

1275 SANITARY FACILITY 1.000 0.600

EACH 0.100 160.00

1,600.00000 0.700 1,120.00

620-00020  
 

CAT 0400 $8,160.00 57,120.00CURRENT AMT 81,600.00 $$

CAT NO0500 UTILITIES BY CONTRACTOR 

1280 *REMOVAL OF PIPE 345.000 180.000

LF  0.000 0.00

15.00000 180.000 2,700.00

202-00035  
 

1285 *12 INCH DUCTILE IRON PIPE 318.000 270.000

LF  0.000 0.00

150.00000 270.000 40,500.00

619-06120  
 

1290 16 INCH DUCTILE IRON PIPE 8.000 8.000

LF  0.000 0.00

275.00000 8.000 2,200.00

619-06160  
 

1295 22 INCH WELDED STEEL PIPE 45.000 45.000

LF  0.000 0.00

200.00000 45.000 9,000.00

619-10220  
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1300 2 INCH AIR AND VACUUM VALVE 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

619-71516  
 

1305 12 INCH GATE VALVE 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

619-75096  
 

CAT 0500 $0.00 62,800.00CURRENT AMT 72,475.00 $$

PROJECT TOTAL 279,579.56 $ 2,762,660.13CURRENT AMT 5,318,818.34 $$


